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DAMES & MOORE _67_9Q3_ 
A PROFESSIONAL LIMITED PARTNERSHIP 

6 COMMERCE DRIVE, CRANFORD, NEW JERSEY 07016-1101 (201)272-8300 

February 9, 1988 

Chief, Site Investigation and Compliance Branch 
Emergency 2uid Bemedlal Response Division 
U.S. Environmental Protection Agency 
26 Federal Plaza 
New York, New York 10278 

Attention: SCP - Carlstadt Project Officer *" 

Dear Sir: 

Attached is the January 1988 Progress Report for the RI/FS 
project at the SCP Carlstadt site. This report has been prepared by 
Dames & Moore, on behalf of the Committee representing the Respondents 
named in the Administrative Order on Consent No. II CERCLA-50114, in 
accordance with Paragraph 28B of the Order. 

GMC/jhm 
Attachment 

Very truly yours, 

DAMES & MOORE 

Gerard M. Coscia, P.E. 
Project Manager 

cc: Chief, Superfund Branch 
Office of Regional Coimsel 
U.S. Environmental Protection Agency 
Room 437 
26 Federal Plaza 
New York, New York 10278 

T. Armstrong 
General Electric 

J. Koczan 
Dames & Moore 
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ATTACHMENT 1 

SCP RI/FS PROGRESS REPORT 

JANDART, 1988 

PROGRESS AND STATUS 

1. The laboratory chemical analysis is still in progress. No problems 

have been encountered thus far with respect to holding times, method 

detection limits, or general laboratory performance. 

2. A joint meeting was held on January 7, 1988 with EPA, DEP, and PRP 

Technical Committee and Dames & Moore to discuss an Operable Unit 

Feasibility Study (OUFS) addressing the upper soils at the site. The 

EPA called the meeting to discuss, in general terms, their reasons 

for seeking an. OUFS. As a result of this meeting, a future meeting 

was planned to discuss off-site wells. 

3. A meeting was held on January 15, 1988 with EPA, DEP and Dames & 

Moore to discuss off-site wells. The EPA identified eight locations 

for shallow aquifer and till aquifer wells off-site (four wells per 

aquifer). Dames & Moore presented water level contour maps for both 

aquifers based on two sets of water level measurements (July 1987 and 

January 1988). Dames & Moore will collect and evaluate additional 

information (sewer lines, trenches, Meadowlands pumping) before final 

locations of wells are selected. 

4. No comments on the geophysical data had been received from the EPA by 

January 31. 

TECHNICAL ISSUES 

None 
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SCHEDULE 

The laboratory progrfun, laboratory data QA review and site 

analysis are currently on schedule (see POP Revision 6 for revised RI 

schedule). 

PLANNED ACTIVITIES - FEBRUARY, 1988 

1. Complete laboratory progreun and data QA review. 

2. Continue site analysis. 

3. Begin draft RI report. 

4. Meet with EPA on February 5 to discuss off-site wells. 
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